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CONFIDENTIAL 

March 10, 1993 

TO: Governor Harry D. Early ~~ 
FROM: Jim Olsen, Jr., PE-Reclamation Project Manage~~\~~ 

SUBJ: EXECUTIVE SUMMARY-FEBRUARY, 1993 PROJECT STATUS REPORT 

During the month of February, 1993, the following items 
were addressed: 

I. OPERATIONS: Scrapers completed shale cover work in 
three Jackpile locations. Trucks continued with cleanup of 
contaminated material in the JP-PS-25 and also hauled 
backfill material from JP-W0-07. Dozers worked on JP-W0-03 
and finished sloping of JP-W0-06 in the SE Jackpile area. 
Significant progress was made on the installation of the 
erosion protection material in NP-08 west of the Rio 
Moquino. 

Page 1 

POL-EPA01-001 0779 



.II· 

CONFIDENTIAL 

EXECUTIVE SUMMARY-FEBRUARY, 1993 STATUS REPORT cont'd 

III. TECHNICAL ITEMS: The 404 Permit from the Corps of 
Engineers was issued. (This permit allows the construction 
of the Rio Moguino drop structure to maintain the hydraulic 
profile of the stream. The work will be done sometime in 
1994). The final location and quantity of the Jackpile 
protore was document. Ed Kelley, Ph.D. visited the site to 
review the revegetation success. These reports are included 
in the Appendix of the Status Report. 

IV. OTHER ITEMS: Marvin Sarracino will make a Project 
Presentation to the New Mexico Hazardous Waste Society on 
March 17, 1993 in Albuquerque. 

pc: Pueblo of Laguna Councilmen ( 

Allen Sedik, PE-BIA 
Freda Wabnum-Laguna 
file: rpmreprt.doc 

Project Engineer 
Agency 
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CONFIDENTIAL 

2.1 ABSTRACT 

February, 1993 marked the thirty-eighth month of full-scale earthmoving activity. 
Scrapers hauled shale for radon cover around the JP-PS-26 pad, JP-CS-37 j38, and 
around the J ackpile staging area. Trucks continued the cleanup of contaminated 
material in the JP-PS-25 area of SE Jackpile. The cleanup in that area should be 
done in March, 1993. Dozing commenced on JP-W0-03 as well as sloping some 
interior waste dumps. Installation of the erosion protection in NP-D8 (west of Rio 
Moquino) was begun and will be completed in April, 1993. 
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CONFIDENTIAL 

2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work 
is being performed. 
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2.3 CONSTRUCTION PHOTOS 

FIGURE 1: Backfill progress in JP-OP-41 (looking north.) 

·• 

-" -~ 

·-~ 

.t ~:·~t~~~~~~-.i,-~ 
": ~r~~;. ~J~-.:~~~c.;. ~~·\·-:t~.-.>.t' •· '* --. ~ 

FIGURE 2: Dozer making first cut on waste dump JP-W0-03 in SE Jackpile area. 
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2.3 CONSTRUCTION PHOTOS cont'd 
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FIGURE 3: Scrapers hauling shale cover to JP-CS-37/38 area (looking northwest.) 

FIGURE 4: Shale cover being placed on JP-PS-26 protore pad (near Staging Area). 

POL-EPA01-001 0796 
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2.3 CONSTRUCTION PHOTOS cont'd 
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-" -< i- "o;_~ --=--~ ~ : ~ .::_ •- "C ~--- ~- :... --- ~ - --~--- --;;.. ... =.. - _-__ -- - --

~~ii~3:~:,~~~~:ff:;~~~\f?zi~~~ ~~,L~- ~:~~ ~. 
FIGURE 5: SP-OP-34 (looking east) entering the second growing season. 

FIGURE 6: NP-D8 ready for riprap/erosion protection (west bank of Rio Moquino). 
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2.4 MILESTONES 

• The Corps of Engineers granted a "404 
Permit" for the Rio Moquino crossing 
removal and drop structure design; 

• The 12th Environmental Monitoring and 
Regulatory Compliance Report was 
completed and distributed; 

• Shale cover around JP-PS-26, JP-CS 
-37/38, and the Jackpile staging area 
was substantially completed; 

• All protore in the Jackpile area has 
been placed in the pit; 
documentation of its location is 
included in the Appendix of this 
report; 

• Ed Kelley, Ph.D. (revegetation 
consultant) reviewed the reseeding 
progress; 

• Ben Zamora of Washington State 
University and BLM officials from 
the Albuquerque Office visited the 
Site on Feb. 16, 1993 

• Sixteen Work Package Closeouts were 
approved by the BrA-Contracting 
Officer; 

POL-EPA01-001 0798 
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3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Submit 1st Quarter, PY-93 Financial 
Report to BIA; 

2) Develop tree planting program details; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Provide report on Project water quality data; 

2) Complete clearance of Housing Area to POL; 

3.3 SUBCO!'-."TRACT ITEMS 

1) TMA/Eberline radiological surveys; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule (if necessary) 

2) Request Work Package Closeouts/Inspections; 

3) Complete bid package for reseeding subcontract; 

4) Health & Safety refresher training in March, 1993 for all employees; 

POL-EPA01-001 0799 
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4.1 FOUR (4) WEEK LOOKAHEAD 

POL-EPA01-001 0800 



--------~------~---
Schedule Name 
Responsible 
As-of Date 25-Feb-93 9:00am Schedule File C:\TL3\MAR93LKK 

Task Name 

2S2J01-dewater JKPL 
2RlSOl/02 reveg 
2E2J31-JPW004 
2E2J30-JPW003 
2E6N01A-erosion 
2E3J08A-W073 fill 
2E3J07-soil 
2E3J20-shale 

Detail Task 
• •- (Started) 

(Slack) 

93 
Feb Mar 

Resources Status 22 1 8 15 22 

c 

===== Summary Task • Milestone ===== (Started) ~~~ Conflict 
===--(Slack) ..... Resource delay 

29 
Apr 
5 

Scale: 1 day per character ---------------------------------

TIME LINE Gantt Chart Report,. Strip 1, Page 1 

CONFIDENTIAL POL-EPA01-001 0801 
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4.2 PROJECT SCHEDULE 

Trucks will finish all cleanup in the JP-PS-24/25 area including haul road 
removal. They will then haul backfill material from JP-W0-07 to achieve grade in 
the Jackpile Pit. This effort will continue for several months. Scrapers will work on 
shale cover (as needed) and move into topsoil cover in the west Jackpile area. 
Dozers will assist in topsoil placement and continue sloping on JP-W0-03 & 04 
dumps. Installation of the erosion protection on the waste dump along the west 
bank of the Rio Moquino will continue into April, 1993. Reseeding work will be 
postponed until Fall, 1993 based on current soil conditions and the 
recommendations of the revegetation consultant. 

POL-EPA01-001 0802 
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5.1 TRACKING SUMMARY 

Billings from LCC, Inc. are current thru February 20, 1?93. 

POL-EPA01-001 0803 
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PY93 

PY92 

PY90 &PY91 

INTERIM 

MOBILIZATION 

WBSID NO. 

MGMT CA SUMMARY 

1P1 

1P2 

1P 

1C1 

1C2 

1C3 

1C 

1 

CONST CA SUMRY 

2L1 

2L2 

2L 

2M1 

2M2 

2M3 

2M 

2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 

2S1 

2S2 

2S3 

2S4 

2S5 

2S 

2R1 

2R2 

2R 

2T&2CS 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENTCA TOTAL 

INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START -UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 

MOBILiZATION CA TOTAl 

LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 
MOBILIZATION TASK TOTAL 

BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALLCA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 

SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 

TERRACING/SPECIAL CASES 

CONFIDENTIAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST PTD PTD ACTUAL PTD ACTUAL REMAINING 

ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$692,798.00 $383,014.24 $0.00 $383,014.24 $284,534.15 

$1,042,773 76 $1,042,857 76 $0.00 $1,042,857.76 ($84 00) 

$1,735,571.76 $1 ,425,872.00 $0.00 $1 ,425,872.00 $284,450.15 

$1,176,957.10 $849,184 82 $0.00 $849,184.82 $327,772.28 

$200,018 90 $205,116.43 $0 00 $205,116.43 $0 00 

$2,800,000 00 $409,000.00 $0 00 $409,000 00 $2,391,000.00 

$4,176,976.00 $1,463,301 25 $0.00 $1,463,301 .25 $2,718,772.28 

$5,912,547.76 $2,889,173 25 $0.00 $2,889,173.25 $3,003,222 43 

$810,300 00 $778,983 34 $0.00 $778,983 34 $32,017 06 

$840,10000 $725,974.20 $0 00 $725,974.20 $84,425.80 

$1,650,400.00 $1,504,957.54 $0.00 $1 ,504,957.54 $116,442.86 

$444,617 00 $440,076.57 $50 52 $440,026.05 $0 00 

$783,408 00 $400,368 32 $8,643 11 $391,725.21 $396,832 39 
~---- ------~ ------- ----··--··-- -=-

$3o5,63604 ($17"]i1320) $451,328 00 $309,271.64 $3,635.60 

$1,679,353.00 $1,149,710.53 $12,329.23 $1 '137,387 .30 $379,219.19 

$15,288,807 36 $9,640,902.36 $1,864,882 30 $7,776,020.06 $5,694,793.00 

$9,719,641.92 $4,565,441.41 $849,668 11 $3,715,773.30 $5,154,200.51 
--·-·-----
$13,419,934 12 $5,462,156.87 $1,049,178.48 $4,412,978.39 $7,957,777.25 

·--
$534,642 82 $433,063 32 $79,717.70 $353,345.62 $101,579.50 

$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 

$219,919.00 $5,759.81 $67.96 $5,691.85 $214,159.19 

$39,256,771.22 $20,166,651.00 $3,843,704.69 $16,322,946 31 $19,356,927.22 

$86,882.00 $21,268 18 $449.84 $20,818.34 $65,613.82 

$622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 

$175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 

$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $188,881.98 $3,403 75 $185,478.23 $4,299.02 

$1,078,886.00 $799,988.99 $108,619.46 $691,369.53 $278,897.01 

$2,100,261 00 $443,322.95 $1,067.32 $442,255.63 $1,656,938.05 

$0.00 $0.00 $0.00 $0.00 $0.00 

$2,100,261.00 $443,322.95 $1,067.32 $442,255.63 $1,656,938.05 

$1,929,080.20 $613,838 20 $120,050.36 $493,787.84 $1,087,234.27 

FEB 1993 ., 

%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 

55% 76% $187,207.43 
1000AJ 1000AJ ($84.00) 

82°-ll 92% $187' 123.43 

72°h 78°h $94,131.78 
1030AJ 1 03°Al $0.00 

15~h 14°tt ($109,000.00) 

35% 35G,t ($14,868.22) 

49% 500,-t $172,255.21 

96°,-t 1000AJ $0.00 

86% 88°,-t $17,649 56 

91"tt 100% $17,649.56 

99°,-t 99% $0.00 
51 O,f 67% $198,503 83 

---69D,t f----·----- ---($17,613 20)" 65% 

68°,-t "76°-t $180,890.63 

63~,-t 59°,\J $2,183,885.48 

47°,-t 48°tt $1,947,493.95 

41 OJt 38% $1,896,092.87 

810Jt 76°tt $69,865.28 

20% 660,-t $204,616.91 

3% 30Jt $30,190.67 

51 0tt 5QDAJ $6,332,145.16 

240Jt 51 °A $45,748.41 

69o,t 84% $233,521.47 

920A 81°ft: ($15,734.60) 

OOAJ 00,{ $0.00 

98DAJ 73°A ($61,628.37) 

740-IJ 790Jt $201 ,906.91 

21% 24% $241 ,864.04 

0% 0% $0.00 

2~% 0% $241,864.04 

29% $209,664.56 

POL-EPA01-001 0804 
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- -- --- -- .- - - -- -- - - - -
DETAIL FOR PTD 

FEB 1993 ., 

%OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPlETE AT COMPLETION 
2 CONSTRUCTION TOTAL $47,694,751.42 $24,678,475.21 $4,o8s.n1.o6 $20,592,704.15 $22,875,658.60 52'M 51'M $7,184,120.86 

. . ... --·- .·. -·:.-- · .. 
:· ... . . •. .. :-· . '•.• ::.:- : .. ·.• ·-·: 

. . . =::··:·;: ·-·_: :-:· ··-.=· .·.·· .. :-._.- .. .:: . ... .. :.::· -· .. : .. -:· .. · : .. .::-.: .;:· .· .... •.'• ·. .. .. .· . . ·-. 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $5,912,547.76 $2,889,173.25 N/A $2,889,173.25 $3,003,222.43 49'M 50% $172,255.21 

2 CONSTRUCTION TOTAL $47,694,751.42 $24,678,475.21 $4,o8s.n1.o6 $20,592,704.15 $22,875,658.60 520A 51% $7,184,120.86 

GRANO TOTAL $53,607,299.18 $27,567,6411.46 $4,085, n1.06 $23,481,871.40 $25,878,881.03 51% 51% $7,356,376.06 

CONFIDENTIAL POL-EPA01-001 0805 
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JACKPILE 

PY92& PY93 

PY90&91 

INTERIM 
MOBILIZATION 

PROJECT TO DATE: SUMMARY 1 

ACTUAl COST ACTUAL COST ACTUAL COST 
WBSIDNO, WORK PACKAGE DESCRIPTION PY90 PY91 PY92 
MGMT CA SUMMARY 

1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $8.70 

1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,720.92 $130,018.53 
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 
1C3 CO-QP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 

1C CONSTRUCTION MANAGEMENT TASK TOTAl $650,013.45 $302,825.07 $493,280.90 
1 MANAGEMENT TOTAL $735,620.53 $1.480,545.99 $623,299.43 

CONSTCA SUMRY 
2L 1 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) 
2L2 LCC START -UP COSTS CA TOTAL $382,790.20 $119,306.00 $111,626.00 

2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $105,881.92 
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 

2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $224,n6.98 
2E1 BACKFILLING CA TOTAL $3,104,841.61 $1,757,541.35 $4,096,662.15 

2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $961,644.89 

2E3 COVER PLACEMENTCATOTAL $194.07 $3,432,344.30 $1,576,260.27 

2E4 CONTAMINATED SOILCATOTAL $117,322.06 $240,979.58 $70,170.86 

2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 

2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

2E EARTHWORK TASK TOTAL $4,717,430.41 $7,243,675.11 $6,704,738.17 

2S1 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

282 PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 

253 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 

2S4 SS DECON CA TOTAL $0.00 $0.00 $0.00 

2S5 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 

2$ STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $72,900.$8 
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 

2R2 IRRIGATION CASUBTOTAL $0.00 $0.00 $0.00 

2A REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.19 

CONFIDENTIAL 

- - - - - - - -

TOTALPTD 
ACTUAL COST ACTUAL COST 

PY93 PY90 ,91,92 & 93 

$32,441.47 $383,014.24 
$84.00 $1,042,857.76 

$32,525.47 $1,425,872.00 
$17,181.83 $849,184.82 

$0.00 $205,116.43 
$0.00 $409,000.00 

$17,181,83 $1,463,301.25 
$49,707.30 $2,889,173.25 

($26,272.98) $778,983.34 
$112,252.00 $725,974.20 

$85,979.02 $1 ,604,957.54 
$0.00 $440,076.57 

$21,631.19 $400,368.31 
$11,561.89 $309,271.64 

$33,193.08 $1 '149,'716.52 
$681,857.26 $9,640,902.37 

$355,241.20 $4,565,441.41 

$453,358.23 $5.462,156.87 

$4,590.82 $433,063.32 

$0.00 $59,327.23 

$5,759.81 $5,759.81 

$1.500,807.32 $20,166,651.01 

$6,514.87 $21,268.18 

$0.00 $427,253.67 

$0.00 $162,585.16 

$0.00 $0.00 
$1,254.52 $188,881.98 

$7,769.39 $799.988.99 
$0.00 $443,322.95 
$0.00 $0.00 
$0.00 $443,322.95 

$11,893.01 $613,838.20 

POL-EPA01-001 0806 
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2 CONSTRUCTION TOTAL $7,244,305.30 $7,931,976.70 $7,862,551.39 $1 ,639,641.82 $24,678,475 21 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $623,299.43 $49,707.30 $2,889,173.25 

2 CONSTRUCTION TOTAL $7,244,305.30 $7,931,976.70 $7,862,551.39 $1 ,639,641.82 $24,678,475.21 

GRAND TOTAL $7,979,926.83 $9,412,522.69 $8,485,850.82 $1,689,349.12 $27,667,648.46 

CONFIDENTIAL POL-EPA01-001 0807 
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PY93 

PY92 

PY90 &91 

INTERIM 
MOBILIZATION 

: 
,,•-

W6SIONO •. · 
MGMi CA SUMMAR 

1 P1 
1P2 

1P 
1C1 

1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 
2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 
2S1 

2S2 
2$3 

2$4 

2S5 

2S 
2R1 
2R2 

2R 
2T/2S 

- - - - - - '-- - -
JACKPILE 

PROJECT TO DATE: SUMMARY 2 
ACTUALS INCLUDED IN PY93) 

YTD YTDACTUAL YTDACTUAL 
WORK PACKAGE DESCRIPTION . ACTUAL COST EQUIP CREDIT . CASHFL.OW 

POL MANAGEMENT CA TOTAL $32,441.47 $0.00 $32,441.47 
POL OTHER PROGRAMS CA TOTAL $84.00 $0.00 $84.00 

. POLMANAGEMENTTASKTOTAl. $32,525.47 . $0.00 $32,52S,47 
CONSTRUCTION MANAGEMENT CA TOTAL $17,181.83 $0.00 $17,181.83 

INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 

CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 

CONSTRUCTION MANAGEMENT TASK TOTAL $17,181,83 $0.00 $17,181,83 

MANAGEMENT TOTAL $49.707.30 $0.00 $49,707.30 

LCC COSTS CA TOTAL ($26,272.98) $0.00 ($26,272.98) 

LCC START -UP COSTS CA TOTAL $112,252.00 $0.00 $112,252.00 

LCC ADMINISTRATION TASK TOTAL $85,979.Q2 $0.00 $85.9~.02 

MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $21,631.19 $7,974.68 $13,656.51 
LCC TRAINING CA TOTAL $11,561.89 $2,082.57 $9,479.32 

~ MOBILIZATION TASK TOTAL $33,193.08 $6.~ $27,006.68 
BACKFILLING CA TOTAL $681,857.26 $152,867.05 $528,990.21 

DUMP SLOPING CA TOTAL $355,241.20 $55,794.18 $299,447.02 

COVER PLACEMENT CA TOTAL $453,358.23 $84,173.94 $369,184.29 

CONTAMINATED SOILCATOTAL $4,590.82 $0.00 $4,590.82 

HIGHWALL CA TOTAL $0.00 $0.00 $0.00 

EROSION CONTROLCA TOTAL $5,759.81 $67.96 $5,691.85 

EARTHWORK TASK TOTAL $1,500,807.32 . $292,903.13 $1,207,904.19 

UG ENTRIES ABANDON CA TOTAL $6,514.87 $0.00 $6,514.87 

-PIT WATERCA TOTAL $0.00 $0.00 $0.00 

SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $1,254.52 $19.41 $1,235.11 

STRUCTURESTASKTOTAL $7.769.39 $19.4l $7.749.98 
SEEDING CA SUBTOTAL $0.00 $0.00 $0.00 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 
REVEGETATIONTASKTOTAL $0.00 . .$0.00 . $0.00 

TERRACING/SPECIAL CASES $11,893.Q1 $0.00 $0.00 

CONFIDENTIAL 

- - - - - - -

POL-EPA01-001 0808 
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DETAIL FOR PY93 

FEB, 1993 

PY93 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASHFLOW. 
2 CONSTRUCTION TOTAL $1,639,641.82 $299,018.94 $1,328,729.87 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $49,707.30 N/A $49,707.30 

2 CONSTRUCTION TOTAL $1 ,639,641.82 $299,018.94 $1,340,622.88 

GRAND TOTAL $1,689,349.12 $291}.018.94 $1,300.~.18 

CONFIDENTIAL POL-EPA01-001 0809 
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DETAIL FOR PTD (Project-to-Date) 
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FEB 1993 ., 

%OF REPORTED EStiMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1P1L01 PROJECT MANAGEMENT- P¥90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77DA 100DA $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70°A 1QOO,t $59,183.14 

1P1L01B PROJECT MANI>.GEMENT- PY92 $193,172.00 $130,009.83 $0.00 $130,009.83 $63,162.17 670A: 100D,.t $63,162.17 
1 P1 L01C PROJECT MANAGEMENT- PY93 $194,628.00 $32,441.47 $0.00 $32,441.47 $162,186.53 17DA: 250A: $64,862.12 
1 P1 L01D $0.00 $0.00 $0.00 $0.00 $0.00 OOA OOJt $0.00 

1P1 I POL MANAGEMENT CA TOTAL I $692,798.00 II $383,014.24 I so oo 1 $383.014.24 II $284,534.15 1 55%1 s1s7.2o1.43 1 

NE 

1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 lOODA 100°h $0.00 
1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,124.70 $0.00 $82,124.70 ($84.00) 100% 100°AJ ($84.00) 

1 P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100_o..il 1QOOAJ $0.00 

ENGINEERING CA TOTAL l $1,042,773.76 II $1,042,857.76 I so.oo 1 $1,042,857.7611 ($84.00)1 1 oo%J ($84.00)j 

POLMANAGEMENTTASKTOTALj $1,735,571.7611 $1,425,872.00 I so.oo 1 s1 .425,s72.oo II $284,450.15 1 s1s1. 123.43 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581 ,416.36 $0.00 $581,416.36 $57,465.64 910A 1000Jt $0.00 

1C1 L01C ENGINEERING SVCS. CONTRACT: PY93 $47,608.00 $3,732.58 $0.00 $3,732.58 $43,875.42 8°A go,-t $950.75 

1C1L01B ENGINEERING SERVICES-PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 390A: 1000A $38,346.82 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 550A 100°A $49,232.28 

1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 770AJ 1000A $0.00 

1C1LOSC ENVIRONMENTAL MONITORING. PY93 $101 ,668.00 $13,449.25 $0.00 $13,449.25 $88,218.75 130AJ 140A $5,601.93 

1C1 I CONSTRUCTION MANA,$'1EMENT CA TOTAL l $1,176,957.10 II $849,184.82 I so.oo 1 .$849,184.s2ll $327,772.28 1 $94,131.78 L 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 100ilt 100% $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100DA 1000AJ $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 1070A: 1000A: $0.00 

1C2 I INTERIM CMCCATOTAL l $200,018.90 II $205,116.43 I so.oo! $205,116.43 II so.oo 1 so.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 OOAJ 0% so.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 OOAJ OOAJ so.oo 1 

1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($109,000.00) 100% 100% ($109,000.00) 
1C3 O-OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391 ,000.00 15°Al 14°Al ($1 o9,ooo.oo> 1 

jCONSTRUCTIONMANAGEMENTTASKTOTAL I $4,176,976.00 II $1,463,301.251 so.oo 1 $1.463,301.25 II $2,718,772.28 t ($14,868.22) 1 
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MANAGEMENTTOTAL I $5,912,547.7611 $2,889,173.251 $o.oo 1 $2.889,173.25 II $3,003,222.43 1 sooAiJ $172,255.21 1 

LCCAOMIN 
2L1L01 COMPLETE 1990 (LCC G&A) I $81o.3oo.oo II $811.ooo.4o 1 $0.001 $811,000.40 ll $0.00 l 100~ 1 oooAlj $o.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I $0.00 ll ($32,017.06) 1 $o.oo 1 ($32,017.06)11 $32,o17.o6 1 OOA.i 0%1 N/A J 

2L1 I LCC COSTS CA TOTAL I $810,300.00 II $778,983.34 I $o.oo 1 $778,983.34 II $32,017.06 1 $o.oo 1 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 90o,.i, 100% $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 81% 100% $0.00 

2L2L02B LCC INSURANCE-PY92 $132,000.00 $111,626.00 $0.00 $111,626.00 $20,374.00 85% 1000AJ $20,374.00 

2L2L02C LCC INSURANCE-PY93 $122,000.00 $112,252.00 $0.00 $112,252.00 $9,748.00 92% 90DAJ ($2,724.44) 

LCC START-UP COSTS CA TOTAL I $840,100.00 II $725,974.20 I $o.oo 1 $725,974.20 1 I $84,425.80 1 $17,649.561 

LCC ADMINISTRATION TASK TOTAL I $1,650,400.00 II $1,504,957.54 I $o.oo 1 $1,5o4.957.s4 II $116.442.86 I 91"1 $17,649 se 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% O'lt $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97°!il 1000.k $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 1 09°Al 1000.k $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117% 1000.k $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 990AJ 1000.k $0.00 

2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51 OAJ 1000.k $0.00 

2M1 I MOBILIZATIONCA TOTAL l $444,617.00 II $440,076.57/ $50.52 1 $44o.o26.o5 II $o.oo 1 $o.oo 1 

LAND SURVEY - -
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112°AJ 100% $0.00 

2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49% 100°.k $131,404.24 

2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163 79 $2,443.22 $114,720.57 $149,001.21 44°ti: 100% $151,444.43 

2M2J01B JACKPILE SURVEYING $133,093.00 $21,631.19 $544.98 $21,086.21 $111.461.81 16°ti: 25°ti: ($84,344.84) 

2M2 LAND SURVEY CA TOTAL $783,408.00 $400,368.32 $8,643.11 $391,725.21 $396,832.39 51°.k 67% $198,503.83 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 OO,i) OO,i, $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 70D,i) 100% $0.00 

2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $107,613.20 $0.00 $107,613.20 ($17 ,613.20) 120% 100% ($17,613.20) 

2M3L02C OPERATOR TRAINING-PY93 $89,700.00 $11,561.89 $0.00 $11,561.89 $78,138.11 13°!il 200,i) ($57,809.45) 

2M3 LCC TRAINING CA TOTAL $451,328.00 $309,271.64 $3,635.60 $294,074.15 ($17 ,613.20) 69% 63% ($17,613.20) 

MOBILIZATION TASK TOTAL I $1.679,353.00 II $1 '149,716.53 I $12,329.23 I $1.125,s25.41 II $379.219.19] 68%j $180,890.631 

BACKFILLING 

2E1 N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) ($14,584.42) 

CONFIDENTIAL POL-EPA01-001 0812 



- - - - - - - - - - - - - -
FEB 1993 ., 

a,& OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIONO. WORK PACKAG
1

E DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,482,238.94 $288,214.26 $1,194,024.68 $356,443.06 810Jt 1QQDAJ $156,361.32 

2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 SODA 100°/b $204,800.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64D,t 100% $120,000.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 68% 100°h $105,600.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 820/b 100DJt $0.00 

2E1N07 COMPLETE 1990 (SP-PS-Q1) $1,616,723.00 $1,251,376.57 $213,963.59 $1,037,412.98 $365,346.43 77Dif> 1000Jt $291,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% QO,t $0 00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% oo,t $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 81°h> 1000Ai $1,391.15 

2E1 N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560 .64 $18,071.14 $132,489.50 ($1,403.64) 101°Al 100Dft ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 330/b 100°1t $100,076.32 

NPBACKFILLING SUBTOTAL $6,308,226.00 $4,908,807.30 $868,913.64 $4,039,893.66 $1,399,418.70 780.-t 750Jt $950,440.87 

2E1 SOl CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47°h 85°h $23,472.71 

2E1S02 HAUL SP-PS-{)2 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100o,t 1QQOAj ($2,647.08) 

2E1S03 SP-PS-Q2 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100~ 1000AJ $0.00 

SP BACKFILLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 1000Jt 960AJ $20,825.63 

2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $130,248.63 $24,956.13 $105,292.50 $87,307.37 6QO,t 900Jil $100,564.33 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $155,131.80 $29,899.03 $125,232.77 $67,966.20 70°ft 100% $97,865.23 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558 00 $823,449.05 $185,949.35 $637,499.70 ($232,891.05) 139°1t 900Jt {$117,775.00) 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $1,700,268.36 $350.451 .48 $1,349,816.88 $394,339.64 81% SQOJt $407,336.90 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $394,705.09 $87,169.06 $307,536.03 $65,355.01 86°1t lQOOJt $152,524.07 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 1330/t 100°/t ($2,444.26) 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 $336,699.59 ($50,551.60) 1130Jt 1Q00Jt $38,311.15 

2E1J08 HAUL JP-WO-o7 TO JP-OP-41 $485,748.00 $277,482.89 $62,665.38 $214,817.51 $208,265.11 57~ no;t, $206,764.22 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 $3,041,178.00 QO,t QO;b $0.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 QOAJ QOJtl $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $0.00 $0.00 $0.00 $189,627.00 OO,t OOJtl $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112,682.00 $39,385.14 $8,352.80 $31,032.34 $73,296.86 35°ft 350AJ $24,018.17 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $592,099.62 $398,507.10 $91,733.43 $306,773.67 $193,592.52 67~J{ 1000AJ $285,325.95 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 - $77,571.00 $24,095.80 $4,014.42 $20,081.38 $53,.475.20 31~ 31 OJtl $12,792.35 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $39,796.91 $39,796.91 $7,335.86 $32,461.05 $0.00 100°Jt 100% $7,335.86 

JP BACKFILLING SUBTOTAL $8,772,378.37 $4,523,301.32 $967,464.64 $3,555,836.68 $4,249,077.05 52°ft 0% $1,212,618.98 

2E1 I BACKFILLING CA IOTAL I $15,288,807.3611 $9,640,902.361 $1,864,882.30 I $7,776,020.0611 $5,694,793.00 I 59"1 $2,183,885.48 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $44,294.00 $19,664.54 $725.16 $18,939.38 $24,629.46 44% 1000.-t $25,354.62 

2E2N02 CUT SLOPES NP-WO-Q2(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 730AJ 100°Jt ($35,289.59) 

2E2N03 CUT NP-WS-{)3 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81°h 1000/t $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81°ft 1QQOJtl $0.00 

2E2N05 CUT NP-W0-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100°ft 100°hl $13,363.25 

2E2N06 CUT NP-WT -()9 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJtl $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327 61 ($1,956.97) 114°ft 1000/b ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68°ft 100°hl $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65°ft 100°hl $0.00 
NP DUMP SLOPING SUBTOTAL $197,233.49 $121,375.85 $14,135.95 $107,239.90 $75,857.64 620Jt 57% $8,367.11 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 61% 1000AJ $48,000.00 
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2E2S02 CUT SP-W5-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 QO,t QO,t $0.00 

2E2S03 CUT SP-W0-13BIW5-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 1040AJ 1QQOAJ ($11,628.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72% 1QQOAJ $0 00 

2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100% 100% $12,376.93 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT -19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86o,t 1QQOAJ $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT -Q3) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71°Ai 100% $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 1QOOA: 1QQOAJ $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1.440.45 $738.75 69°h 100°A $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0 00 $0.00 $0.00 $0.00 $0.00 QOAJ QO,t $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83°h 1QQO,t $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 870AJ 100°A $0.00 

2E2S13 DELETED 1990 (SP-WT-15AI15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% QO,t $0.00 

2E2S14 BACKFILL SP-OP-34 (04 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 1440A 1QQOJi: ($9,949.68) 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $34,710 00 $24,280.44 $2,994.50 $21,285.94 $10.429.56 700ft: 1QQOAJ $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195°A: 1QQOAJ ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 1 QQOft: 1QQOAJ $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106o,t 1QQO_.t $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73°ft: 1QQOJi: $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2.464,943.40 $497,828.88 $1 ,967,114.52 $105.471.07 9601! 81 OJi: $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 23°ft: 32DAJ $406,465.34 

2E2J02 CUT JP-WT-16D SLOPES $477,243 00 $0.00 $0.00 $0.00 $477,243 00 QOft: QOAJ $0.00 

2E2J03& 3A CUT JP-WS-17 SLOPES $2,239,392.00 $318,674.21 $57,986.17 $260,688.04 $1,920,717.79 14% 15°AJ $501,471.73 

2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $40,692.61 $6,429.99 $34,262.62 $63,963.39 39°/! 100% $70,393.38 

2E2J05 CUT JP-W0-72 SLOPES $51,974.60 $42,451.58 $5,835.20 $36,616.38 $9,523.02 820ft: 1QQOAJ $15,358.22 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 QOft: OOA: $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOA QOft: $0.00 

2E2J08 CUT JP-WS-Q1 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 00ft: QOAJ $0.00 

2E2J09 DELETED 1990 (JP-WT -02AI02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 00/! QOJi: $0.00 

2E2J10 JP-W0-73 BACKFILL $132,090.00 $58,780.58 $12,270.95 $46,509.63 $73,309.42 45°1! 45°ft: $28,735.27 

2E2J11 - NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 - $0.00 $0.00 $0.00 $0.00 OOAJ QOft: $0.00 

2E2J12 CUT JP-W0-06 SLOPES $29,450.00 $27,544.11 $5,114.63 $22,429.48 $1,905.89 94°Al 94°/! $5,588.85 

2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $115,87.2.02 $17,419 66 $98,452.36 ($8,364 02) 108% 95°/! $3,873 94 _, __ --
--~-------- ~---- ---- -------------~------ --~---- -·· - ~----- ,~- -- - ------- ---- -- - --· - ------ ---- ------ -~------ -- --

~----5o"AJ --------- ---- -~--~--~ - ----
2E2J14 CUT JP-W0-11 SLOPES $721.679 00 $357,880.83 $65,230.59 $292,656.24 $363,792.17 100% $210,046.76 

2E2J15 CUT JP-WS-15AI15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 650,\) 100% $16,570.49 

2E2J16 JP-W0-05 SLOPES $459,668.00 $41,426.77 $8,020.31 $33,406.46 $418.241.23 90AJ goA, $88,485.11 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428.00 QOft: QOAJ $0.00 

2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518 00 oo,t 0% $0.00 

2E2J19 JP-W0-72 BACKFILL $136,400.00 $78,059.19 $14,523.32 $63,535.87 $58,340.81 57% 85°Al $61,651.92 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 420°A: 100% ($17,456.03) 

2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 134% 1 QQO/c ($5,892.66) 

2E2J22 CUT JP-WS-19B SLOPES $279,126.03 $245,055.89 $41,840.62 $203,215.27 $34,070.14 880AJ 100% $75,910.76 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 QOAJ QOAJ $0.00 

2E2J24 CUT JP-W0-66 SLOPES $182,107.84 $58,619.79 $10,035.13 $48,584.66 $123,488.05 32°AJ 1000/! $133,523.18 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% QO/! $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699.07 $13.493.35 70% 10QOft: $16,626.93 

2E2J27 CUT JP-W0-18/66B SLOPES $102,953.00 $86,183.02 $15,380.86 $70,802.16 $16,769.98 84% 1000/! $9,109.84 

2E2J28 CUT JP-W0-18/66C SLOPES $183,844.36 $36,230.95 $5,643.22 $30,587.73 $147,613.41 200AJ 10001! $153,256.63 
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2E2J29 JP-W0-<>3A SLOPES $233,182.00 $0.00 $0.00 $0.00 $233,182.00 OD,\ OD.,t $0.00 

2E2J30 JP-W0-<>3B SLOPES $108,314.00 $0.00 $0.00 $0.00 $108,314.00 OD,\ OD.,t $0.00 

2E2J31 CUT SLOPES JP-WO-Q4 $62,620.00 $12,134.12 $2,144.87 $9,989.25 $50,485.88 190,\ 190,\ $10,045.00 

2E2J32 CUT SLOPES JP-WO-Q4B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 ODA ODA $0.00 
2E2J33 DELETED 1990 (JP-WO-<J5A) $0.00 $0.00 $0.00 $0.00 $0.00 OD,t, 0% $0.00 
2E2J34 DELETED 1990 (JP-WO-Q58) $0.00 $0.00 $0.00 $0.00 $0.00 OO,b 00;6 $0.00 

JP DUMP SLOPING SUBTOTAL $6,951,993.96 $1,979,122.16 $337,703.28 $1 ,641 ,418.88 $4,972,871.80 28°~ 320;6 $1,783,764.66 

DUMP SLOPING CA TOTAL I $9,719,641.92 II $4,565.441.41 I $849,668.11 I $3,715,773.30 II $5,154,200.51 I 4801 s1 ,947.493.95 1 

COVER PLACEMENT 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573 66 $89,573 66 $17,867.21 $71,706.45 $0.00 1QOOAJ 100% $17,867.21 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102% 1000A: $20,787.48 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 1000AJ 1000,t $15,883.44 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 1000AJ 100% $6,896.74 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $191 ,404.34 $129,049.28 $26,357.81 $102,691.47 $62,355.06 67% 100% $27,946.87 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 100% 1000,t $9,417.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 $105,371.58 $15,913.94 890AJ 100% ($788.58) 

2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97% 1000,\ ($20 ,573., 6) 

2E3N09 HAUL SOIL FROM SP-ON-61 TO NP-D3 $203,056.00 $199,073.84 $42,798,01 $156,275.83 $3,982.16 980A: 1000JIJ ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81 O.,t 100Dt\l $8,123.62 
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $142,355.69 $29,355.96 $112,999.73 $68,244.31 680A: 1000;6 $97,600.27 
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $92,923.14 $17,552.71 $75,370.43 $20,683.86 82°A: 1000;6 $38,236.57 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 82°A: 1000;6 $19,544.56 

2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 1000,{ 1000A: $11,382.07 

2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 860,\ 1000,t $42,968.31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551 09 97°A 100% $4,706.73 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105°A: 100% $14,119.20 

2E3N18 HAUL SHALE FROM NP-WS-Q3 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 920A: 100% $15,197.27 

2E3N19 HAUL SHALE FROM NP-WS-<>3 TO NP-D2 - $81,152.00 $77,153.57 $15,645.08 $61,508.49 • $3,998.43 950A: 100D,t $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 00,\ OO,t $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0 00 $0.00 0% 00,\ $0.00 

NPCOVEA PLACEMENT SUBTOTAL $2,159,202.12 $1,907,232.05 $375,221 21 $1,532,010.84 $251,970.07 88°JIJ 9QO,t $327,949.28 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 580/6 1000,\ $28,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SE $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11 ,870.17) 109% 1000,t $18,568.71 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161 ,519.45 $465,058.01 310;6 1000,t $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 9SO,t 1000;6 $57,893.81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $47,365.97 $9,476.24 $37,889.73 $86,088.03 350,t 100% $95,564.27 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $84,518.84 $16,488.41 $68,030.43 $80,185.16 51°k 100_"h $96,673.57 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74°A: 1000;6 $100,808.74 

2E3S08 SOIL BORROW (DB) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 93°ti: 100% $110,637.36 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 830k 100% $154,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 0% $0.00 

2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194.87 $179,914.15 $0.00 100°-t 1000A: $56,194.87 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $244,568.98 $75,348.71 $13,352.44 $61,996.27 $169,220.27 31°tt 1000t\: $182,572.71 

2E3S13 SOIL BORROW (SP-D1 B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 780h 1000A: $83,024.95 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91°AJ 1000,t $6,999.54 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-W5-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 OO,t OOA; $0.00 
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $67,408.25 $11,198.25 $56,210 00 $16,075.75 81°h 100% $20,636.00 
2E3S17 SHALE BORROW (SP-14) FROM SP-W5-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82°h 1000AJ $13,988.48 
2E3S18 HAUL SHALE FROM SP-WS-Q7 TO SP-o4 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492.56 93°h 100% $34,333.93 
2E3S19 HAUL SHALE FROM SP-WS-o7 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205°A 1 00°Al ($10,300.57) 
2E3S20 HAUL SHALE FROM SP-WS-o7 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68} 233°A 100% ($16,005.88} 
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($1 0,707.32) 1510A; 1000_.t $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,727,036.02 $544,422.59 $2,182,613.43 $1,176,525.98 70% 900fi $1,548,014.57 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $397,560 89 $66,390.57 $331,170.32 $11,143.11 970AJ 9(JO,t $40,736.98 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $285,454.96 $33,269.36 $252,185.60 ($41,756.96} 117o,i) 95Q,k ($21,760.53) 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $0.00 $0.00 $0.00 $355,691.00 OOAJ OO,t $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $74,184.00 $0.00 $0.00 $0.00 $74,184.00 OOAJ OO,t $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $7,774.52 $1,359.13 $6,415.39 $470,395.48 2°A 0% $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $123,522.00 $0.00 $0.00 $0.00 $123,522.00 OO,t OOtiJ $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $249,543.00 $0.00 $0.00 $0.00 $249,543.00 Oqt OOtiJ $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $0.00 $0.00 $0.00 $373,032.00 OO,t OOtiJ $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $397,218.00 $0.00 $0.00 $0.00 $397,218.00 00A; Oqt $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $269,242.00 $0.00 $0.00 $0.00 $269,242.00 OO;f OO,t $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $143,157.00 $0.00 $0.00 $0.00 $143,157.00 OO;f OOAJ $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $89,250.00 $0.00 $0 00 $0.00 $89,250.00 OO,t 0% $0.00 
2E3J13 DELETED 1990 (JP-SB-54} $0.00 $0.00 $0.00 $0.00 $0.00 OO,t OOtiJ $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOAJ $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55°.-t 1 000AJ $8,152.46 
2E3J16 SOIL JP-D13 $379,413 00 $0.00 $0.00 $0.00 $379,413.00 OOAJ 0% $0.00 
2E3J17 SOILJP-D8B $590,808.00 $0.00 $0.00 $0.00 $590,808.00 ooJt 0% $0.00 
2E3J18 HAUL SHALE FROM JP-W5-19 TO D4 $0.00 $0.00 $0 00 $0.00 $0.00 OO,t 0% $0.00 
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718.00 $94.87 $4.76 $90.11 $146,623.13 OO,t OOAJ $0.00 
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $109,361.00 $50,439.80 $10,455 24 $39,984.56 $58,921.20 46°A 46°til $22,438.04 
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 OOA; OD,kJ $0.00 
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001.00 $0.00 $0.00 . $0.00 $277,001.00 OO,t OOA; $0.00 • 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $88,992.00 $38,952.86 $7,793.41 $31,159.45 $50,039.14 44% 44°Al $18,175.07 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DSA $610,5811.00 $0.00 $0.00 $0.00 $610,5811.00 0% OO,t $0.00 --- ------ - r--·---- t--($24~556.0o) 2E3J08A JP-W0-07 TO BACKFILL $803,400.00 $37,243.20 $8,264.74 $28,978.46 $766,156.80 50AJ 40,t 

2E3J26 SHALE J-D13 $109,064.00 $0.00 $0.00 $0.00 $109,064.00 OOAJ OO,t $0.00 

2E3J27 SOILJP-D4 $582,802.00 $0.00 $0.00 $0.00 $582,802.00 OOAJ OOif $0.00 
2E3J28 HAUL SHALE FROM JP-WT -o2 TO D15 $84,872.00 $0.00 $0.00 $0.00 $84,872.00 OOAJ 00,.\ $0.00 
2E3J29 HAUL SHALE FROM JP-WT -o2 TO D16 $165,212.00 $2,304.39 $421.70 $1,882.69 $162,907.61 10AJ 1 OAJ ($23,057.00} 

JP COVER PLACEMENT SUBTOTAL $7,357,170.00 $827,888.80 $129,534.68 $698,354.12 $6,529,281.20 11% 100AJ $20,129.02 

2E3\ COVERPLACEMENTCATOTAL \$13.419,934.12\\ $5,462,156.87\ $1,049,178.48\ $4,412,978.39\\ $7,957,777.25\ 3so1 $1.896,092.87 1 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-GS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84% 100°A; $28,921.52 
2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146 83 $118.83 1000,k) 100% $10,453.17 
2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232 58 $121.28 100°.kl 1 ooo..t $10,367.42 

NPCONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 91% 94% $49,742.11 
2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $123,375.73 $26,273.15 $97,102.58 $39,257.27 76% 800,t ($19,764.22) 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ ODAJ $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0% ODAJ $0.00 

2E4S04 SP-Cs-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% OCJ,t $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ 0% $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ 0% $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11 ,714.83) 202% 100% ($8,934.1 0) 
SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $146,522.56 $32,196.88 $114,325.68 $27,542.44 840Jt 5QDA ($28,698.32) 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $134,869.80 $57,261.98 $5,972.27 $51,289.71 $77,607.82 42DJt 85% $74,528.96 
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 173DJt 90DA ($25,707.47) 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 $0.00 $0.00 0DJt ODJt $0.00 

2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 0DJt ODJt $0.00 
JP CONTAMINATED SOIL SUBTOTAL $163,073.82 $105,925.23 $6,115.18 $99,810.05 $57,148.59 65% 87% $48,821.50 

2E41 CONTAMINATED SOIL CA TOTAL I $534,642.82 II $433,063.32 I $79,717.7o 1 $353,345.62 II s1o1 ,579.50 1 $69,865.28 1 

HIGHWALL RECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1% 100DAJ $64,287.18 
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 100DAJ $61,249.00 

NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1% 100DAJ $125,536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38% 100% $34,022.36 
2E5S02 SCALE SP HIGHWALLS $75.469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39% 100DAJ $45,058.37 

SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38DJt 100DAJ $79,080.73 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0DJt 100DAJ $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100°AJ $0.00 
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0DAJ ODAJ $0.00 

2E51 HIGHWALLCATOTAL I $293,745.00 II $59,327.231 $190.141 $59,137.0911 $234,417.77 1 2ooJ11 $204,616.91 1 

EROSION CONTROL 

2E6N01A RIO MOQUINO-EROSION CONTROLS - $219.919.00 $5,759.81 $67.96 $5,691.85 . $214,159.19 3DAJ 3DAJ $30,190.67 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% oo,t $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ ODJt $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $219,919.00 $5,759.81 $67.96 $5,691.85 $214,159.19 3°A ODJt $30,190.67 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0 00 $0.00 $0.00 $0.00 $0.00 0% ODAJ $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 ODJt 0% $0.00 

2E6j EROSION CONTROL CA TOTAL I $219,919.00 II $5,759.81 I $67.96 I ss.691.85 II $214,159.191 $30,190.671 

EARTHWORKTASKTOTAL I $39,256,771.2211$20,166,651.00 I $3,843,704.691$16,322,946.31 II $19,356,927.221 51o/Oj sooJi1 $6,332,145.161 

UG ENTRIES ABAN 

2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0 00 $0.00 $0.00 $0.00 $0.00 

!2S1S01 I SEAL P-13 AD IT so.oo II so.oo 1 so.oo 1 so.oo 11 so.oo I $o.oo 1 

CONFIDENTIAL POL-EPA01-001 0817 



- - - - - - - - - - - - -FEB 1993 .. 
%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2S1S02 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 57°Al 100% $6,238.28 

2S1S03 COMPLETE 1990 (H-1 AD In $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7D,t 100% $10,225.93 

2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21•tt 100°,t $28,942.27 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 o•tt 100% $0.00 
SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25% 56% $45.406.48 

2S1J01 SEAL JP-S$-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 o•tt o•tt $0.00 

2S1J02 SEAL JP-P5-46 ENTRIES $2,748.00 $822.26 $100.44 $721.82 $1,925.74 30% 30°A $341.93 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $822.26 $100.44 $721.82 $4,673.74 150AJ 14°Ai $341.93 

2s1 I UG ENTRIES ABANDON CA TOTAL I $86,882.oo II $21,268.18 1 $449.841 $20.818.34 11 $65,613.82 1 $45.748.41 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP Pin $141,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47} 114% 1000AJ $16,491.76 

2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 {$34,235.26) 136°Al 1000AJ ($12,033.68) 

2S2J01/AIB DISPOSE OF JP WATER-PY91192/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35~ 70% $229,063.39 
252 PITWATERCA TOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 69% 84% $233,521.47 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40% 100% $1,n4.59 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 84% 90% $6,763.39 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 98~ 95•A: ($24,272.58) 

253 SS DEMOLITION CA TOTAL $175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 92% 81% ($15,734.60) 

SURF STRC DECOM 
2S4XY NOT ASSIGNED I $o.oo II $o.oo 1 so.oo 1 $o.oo II $o.oo 1 o•AJI o•AJI $0.oo I 

254 ss DECOM CA TOTAL I so.oo 11 so.oo 1 so.oo 1 so.oo 11 so.oo 1 O•AJI o•AJI $o.oo 1 

PERMSTFiUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 oo,t OOAJ $0.00 

2S5N02 - CONSTRUCT PERMANENT FENCES: NP AREA $0.00. $0.00 $0.00 $0.00 $0.00 . OD,t OOAJ $0.00 
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 o•tt 0% $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% ODAJ $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% OOAJ $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 o•..t OOJt $0.00 

JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OOAJ 0% $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $188,881.98 $3,403.75 $185,478.23 ($37,316.98) ($61,628.37) 

ALL STRUCTURES SUBTOTAL $151,565.00 $188,881.98 $3,403.75 $185,478.23 ($37,316.98) ($61,628.37} 

2551 PERMANENTSTRUCTURESCATOTALI $193.181.oo II $188.881.98 1 $3.403.751 $185,478.23 II $4,299.021 980~ 73•1 ($61,628.37} 1 

!2s STRUCTURES TASK TOTAL j $t.o7s,81!6.oo II $799.988.99 1 $108,619.46] $691 ,369.53 II $27a.sa7.ot 1 74<§ 790~ s2o1,90M1 I 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $137,691.26 $8.24 $137,683.02 $274.74 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 6'!% 90~ $24,102.43 

NP SEEDING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100 43 $30,201.33 86% 900Jt $9,087.30 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 $155,738.22 $206,900.63 43°h 66•A $127,491.00 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26•h 50°A $95,524.44 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82•.-t 100•A $9,761.30 

SP SEEDING SUBTOTAL $616,422.00 $253,214.28 $1,059.08 $252,155.20 $363,207.72 41% 66% $232,776.74 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $0.00 $0.00 $0.00 $842,081.00 OOAJ OOJil $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421 ,448.00 $0.00 $0.00 $0.00 $421 ,448. 00 OOAJ o•..t $0.00 

JP SEEDING SUBTOTAL $1 ,263,529.00 $0.00 $0.00 $0.00 $1 ,263,529.00 QOAJ OOJt $0.00 

2R1 I SEEDING CA SUBTOTAL I $2.1 oo.261.0o II $443.322.95 I $1,067.321 $442,255.63 II $1,656,938.05 I 21•1 24•1 $241,864.041 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

/2R2S01 /DELETED 1990 (IRRIGATION) $o.oo I $0.oo 1 $0.oo 1 $0.00 $0.00 o-1 o-1 $0.00 

/2R2J01 !DELETED 1990 (IRRIGATION) $0.00 $0.oo 1 $o.oo 1 $0.00 $0.00 o•1 o•1 $0.00 

2A2/ IRRIGATIONCASUBTOTAL j $0.00 $o.oo 1 $o.oo 1 $0.00 $0.00 0~ $0.oo 1 $0.00 

/2R REVEGETATION TASK TOTAL I $2,100,261.00 I $443,322.95 l $1,067.321 $442,255.63 $1 ,656,938.05 21°1 $0.oo 1 $241,864.04 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 Q_OAJ o•AJ $0.00 

2T1S01 TERRACING SP AREA: 19100 lF $81,175.00 $43,142.27 $2,806.83 $40,335.44 $38,032.73 53•Al 100•Al ($40,335.44) 

2T1J01 TERRACING JP AREA: 29000 LF $184,875.00 $0.00 $0.00 $0.00 $184,875.00 0% 0% $0.00 

2T1 TERRACING CA SUBTOTAL $271 '150.00 $43,142.27 $2,806.83 $40,335.44 $228,007.73 160AJ o•Al ($40,335.44) 

SPECIAL CASES ~ . 
2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 OOAJ o•..t $0.00 

2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $1,077,374.00 $0.00 $0.00 $0.00 $1,077,374.00 0% o•tt $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 $0.00 QOAJ 0% $0.00 

2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 OOAJ OO;t $0.00 

2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 OOJt 00Jt $0.00 

2T2N01 CUT NP-W0-01 BENCHES-RIO MOQUINO $580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 98•..t 100% $250,000.00 

2T2 SPECIAL CA SUBTOTAL $1,657,930.20 $570,695.93 $117,243.53 $453,452.40 $1 ,087,234.27 34•A o•..t $250,000.00 

/2T )TERRACING/SPECIAL TASK $1,929,o8o.2o ll $613,838.20 l $izo.oso.36 l $493,787.84)) $1,315,24z.oo 1 $zo9,664.s6 1 

zl CONSTRUCTION TOTAL I $47.694,751.4211$24,678,475.21 I $4,085,771.061 $20,592,704.1Sij $23,103,666.331 52%/ WAll $7,184,120.861 
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PY93 ACTUAL ACTUAL 
I 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $0 00 $0.00 $0.00 
1 P1 LOlA PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 
1P1L01B PROJECT MANAGEMENT- PY92 $0.00 $0.00 $0.00 
1 P1 L01C PROJECT MANAGEMENT- PY93 $32.441.47 $0.00 $32,441.47 
1 P1 L01D $0.00 $0.00 $0.00 

I1P1 I POL MANAGEMENT CA TOTAL $32,441.47 1 $o.oo I $32.441.47 1 

NE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR LEGAL EXPENSE $84.00 $0.00 $84.00 
1 P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

I1P2 I ENGINEERING CA TOTAL $84.oo 1 $o.oo I $84.oo 1 

IPOLMANAGEMENTTASKTOTAL $32.525.47 1 $o.oo I $32.525.47 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 
1C1L01C ENGINEERING SVCS. CONTRACT: PY93 $3,732.58 $0.00 $3,732.58 
1C1L01B ENGINEERING SERVICES-PY92 $0.00 $0.00 $0.00 
1C1L05B ENVIRONMENTAL MONITORING: PY92 $0.00 $0.00 $0.00 
1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 
1C1L05C ENVIRONMENTAL MONITORING: PY93 $13,449.25 $0.00 $13,449.25 

IC9NSTAUCTION MANAGEMENTCA TOTAL $17,181.831 $.o.oo 1 $17,181.831 

INTERIMCMC 
1C2L01 COMPLETE 1989 (CON ST. MGMT.) $0.00 $0.00 $0.00 
1C2L02 COMPLETE 1989(CMC PURCHASES) $0.00 $0.00 $0.00 
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

jiNTERIM CMC CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

CONTINGENCY 
1C3L01 MITIGATION PEA CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00 
1C3 CO-QP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $o.oo 1 

!CONSTRUCTION MANAGEMENT TASK TOTAL I $17,181.831 $o.oo 1 $17,181.83 1 
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PY93 ACTUAL ACTUAL 

WBSIDNO, WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

I MANAGEMENT TOTAL $49,707 .3o I so.oo 1 $49,7o7.ao 1 

LCCADMIN 

2L1L01 COMPLETE 1990 (LCC G&A) I so.oo 1 so.oo 1 so.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS l ($26.272.98JL $0.001 ($26.272.98) 1 

I LCC COSTS CA TOTAL ($26.272.98) 1 $o.oo 1 ($26,272.98) 1 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 

2L2L02B LCC INSURANCE-PY92 $0.00 $0.00 $0.00 

2L2L02C LCC INSURANCE-PY93 $112,252.00 $0.00 $112,252.00 

I LCC START -UP COSTS CA TOTAL $112,252.oo I so.oo 1 $112,252.oo 1 

I LCC ADMINISTRATION TASK TOTAL $85,979.02 1 $o.oo 1 $85,979.02 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0 00 $0.00 

I2M1 I MOBILIZATION CA TOTAL so.oo 1 $o.oo I so.oo 1 

LAND SURVEY . 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 

2M2J01B LAND SURVEY PY93 $21,631.19 $4,013.83 $17,617.36 

2M2 LAND SURVEY CA TOTAL $21,631.19 $7,974.68 $13,656.51 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 

2M3L02B OPERATOR TRAINING-PY92 $0.00 $0.00 $0.00 

2M3L02C OPERATOR TRAINING-PY93 $11,561.89 $3,801.75 $7,760.14 

2M3 LCC TRAINING CA TOTAL $11,561.89 $2,082.57 $9,479.32 1 

!MOBILIZATION TASK TOTAL $33,193.08 I $6,o96.4o I $27,o96.6a 1 

BACKFILLING 
2E1 N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 
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PY93 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00 

2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00 

2E1 N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $12,143.10 $2,476.12 $9,666.98 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $3,166.20 $0.00 $3,166.20 

2E1J03 HAUL JP-P$-24 TO JP-OP-41 $34,976.22 $7,523.23 $27,452.99 

2E1J04 HAUL JP-P$-25 TO JP-QP-41 $553,745.33 $128,938.34 $424,806.99 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $4,155.00 $0.00 $4,155.00 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J08 HAUL JP-W0-07 TO JP-QP-41 $27,893.75 $5,576.56 $22,317.19 

2E1J09 HAUL JP-W0-12 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $39,385.14 $8,352.80 $31,032.34 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $6,392.52 $0.00 $6,392.52 

2E1J14 HAUL JP-WS-13/W0-20 T.O JP-OP-42 $0.00 $0.00 $0.0Q. 

2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $0.00 $0.00 $0.00 

JP BACKFILLING SUBTOTAL $681,857 26 $152,867.05 $528,990.21 

!BACKFILLING CATOTAL $681,857.261 $152,867.051 $528.990.21 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $3,029.47 $0.00 $3,029.47 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00 

2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00 

2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 
NP DUMP SLOPING SUBTOTAL $3,029.47 $0.00 $3,029.47 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
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PY93 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13BIWS-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 

2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-WS-18CIWT-19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT -{)3) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-WS-{)6) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $0.00 $0.00 $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0 00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT-15AI15B) $0 00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2J01 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 

2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 

2E2J03& 3A CUT JP-WS-17 SLOPES $4,521.77 $0.00 $4,521.77 

2E2J04 CUT JP-PS-22 SLOPES $2,763.40 $0.00 $2,763.40 

2E2J05 CUT JP-W0-72 SLOPES $9,523.02 $0.00 $9,523.02 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-<>1 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT -{)2A/02B/02C) $0.00 $0.00 $0.00 

2E2J10 JP-W0-73 BACKFILL $58,780.58 $12,270.95 $46,509.63 

2E2J11 L\10 WORK PACKAGE ASSIGNED THIS WBS If $0.00 .$0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $27.544.11 $5,114.63 $22.429.48 

2E2J13 CUT JP-WS-08/12 SLOPES $50,439.68 $9,247.66" $41.192.02 

2E2J14 CUT JP-W0-11 SLOPES $10,992.17 $0.00 $10,992.17 

2E2J15 CUT JP-WS-15A/15B SLOPES $0.00 $0.00 $0.00 

2E2J16 JP-W0-05 SLOPES $41.426.77 $8,020.31 $33.406.46 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 

2E2J19 JP-W0-72 BACKFILL $78,059.19 $14,523.32 $63,535.87 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $27,220.45 $4,978.67 $22,241.78 

2E2J21 CUT JP-WS-19A SLOPES $6,922.91 $0.00 $6,922.91 

2E2J22 CUT JP-WS-19B SLOPES $2.843.86 $0.00 $2,843.86 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $2.491.33 $0.00 $2,491.33 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $13,209.46 $0.00 $13,209.46 

2E2J27 CUT JP-W0-18/668 SLOPES $1,880.41 $0.00 $1,880.41 

2E2J28 CUT JP-W0-18/66C SLOPES $4,386.86 $0.00 $4,386.86 
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2E2J29 JP-W0-<>3A SLOPES $0.00 $0.00 $0.00 

2E2J30 JP-WO-Q3B SLOPES $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-W0-04 $9,205 76 $1,638.64 $7,567.12 

2E2J32 CUT SLOPES JP-WO-Q4B $0.00 $0.00 $000 
2E2J33 DELETED 1990 (JP-WO-o5A) $0.00 $0.00 $0.00 
2E2J34 DELETED 1990 (JP-WO-o5B) $0.00 $0.00 $0.00 

JP DUMP SLOPING SUBTOTAL $352,211.73 $55,794.18 $296,417.55 

I DUMP SLOPING CA TOTAL $355,241.20 1 $55,794.18 1 $299,447.02 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-08 $0.00 $0.00 $0.00 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-02 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $0.00 $0.00 $0.00 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $1,736.47 $0.00 $1,736.47 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-09 $0.00 $0.00 $0.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-04 $0.00 $0.00 $0.00 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-01 $0.00 $0.00 $0.00 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-03 $0.00 $0.00 $0.00 
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-05 $0.00 $0.00 $0.00 
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-010 $2,457.42 $0.00 $2,457.42 
2E3N12 SOIL TO NP-06 (BENCHES) $3,283.42 $0.00 $3,283.42 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $11,650.26 $0.00 $11,650.26 

2E3N14 SHALE BORROW TO NP-04 $0.00 $0.00 $0.00 
2E3N15 SHALE BORROW TO NP-05 $0.00 $0.00 $0.00 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $551.49 $0.00 $551.49 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00 

2E3N18 HAUL SHALE FROM NP-WS-Q3 TO NP-03 $0.00 $0.00 $0.00 

2E3N19 HAUL SHALE FROM NP-WS-Q3 TO NP-02 - $0.00 $0.00 $0.00 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-01 $0.00 $0.00 $0.00 

NP COVER PLACEMENT SUBTOTAL $19,679.06 $0.00 $19,679.06 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SS $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 
2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $3,509.56 $0.00 $3,509.56 
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $4,718.15 $0.00 $4,718.15 
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $0.00 $0.00 $0.00 
2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 
2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $0.00 $0.00 $0.00 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $4,607.96 $0.00 $4,607.96 
2E3S13 SOIL BORROW (SP-01B) FROM SP-SB-50 $0.00 $0.00 $0.00 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0 00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-D7 $0.00 $0.00 $0.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-o7 $0.00 $0.00 $0.00 

2E3S18 HAUL SHALE FROM SP-W8-o7 TO SP-o4 $0.00 $0.00 $0.00 

2E3S19 HAUL SHALE FROM SP-W8-o7 TO SP-D10 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-o7 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-o7 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PlACEMENT SUBTOTAL $12,835.67 $0.00 $12,835.67 

2E3J01 HAUL SOil FROM JP-SB-53 TO D4 $180,862.75 $36,927.20 $143,935.55 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $103,171.11 $18,947.76 $84,223.35 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $7,774.52 $1,359.13 $6,415.39 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J14 DELETED 1990 {JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 SOILJP-D13 $0.00 $0.00 $0.00 

2E3J17 SOILJP-D8B $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $94.87 $4.76 $90.11 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $50,439.80 $10,455.24 $39,984.56 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $38,952.86 $7,793.41 $31,159.45 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $0.00 $0.00 $0.00 

2E3J08A JP-WO-D7 TO BACKFILL $37,243.20 $8,264.74 $28,978.46 

2E3J26 SHALEJ-D13 $0.00 $0.00 $0.00 

2E3J27 SOILJP-D4 $0.00 $0.00 $0.00 
2E3J28 HAUL SHALE FROM JP-WT-o2 TO D15 $0.00 $0.00 $0.00 
2E3J29 HAUL SHALE FROM JP-WT -o2 TO D16 $2,304.39 $421.70 $1,882.69 

JPCOVER PLACEMENT SUBTOTAL $420,843 50 $84,173.94 $336,669.56 

ICOVER PLACEMENTCATOTAL $453,358.23 1 $84.173.94 1 $369,184.291 

CONT AM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 
2E4N01A NORTH RIO PAGUATE-EAST $0.00 $o.oo· $0.00 
2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 -
2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S04 SP-CS-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $4,590.82 so.oo· $4,590.82 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4J04 COMBINED INTO 2E2J02 $0 DO $0.00 $0.00 

JP CONTAMINATED SOIL SUBTOTAL $4,590.82 $0.00 $4,590.82 

I2E4 jCONTAMINATED SOIL CA TOTAL $4,590.82 1 $o.oo I $4,590.82 1 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 

2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 

2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0 00 
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

I2E5 I HIGHWALL CA TOTAL $o.oo 1 $o.oo I $o.oo 1 

EROSION CONTRO 
2E6N01A RIO MOQUINO-EROSION CONTROLS $5,759.81 .$67.96 $5,691.85 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $5,759.81 $67.96 $5,691.85 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 

I2E6 I EROSION CONTROL CA TOTAL $5,759.81 1 $67.961 $5,691.851 

I EARTHWORK TASK TOTAL $1 ,5oo.8o7.32 I $292,903.13j $1,207,904.191 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 

1251501 I SEAL P-13 ADIT so.oo 1 $o.oo 1 $o.oo 1 
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2S1S02 SEAL P-10 DECLINE $5,957.06 $0.00 $5,957.06 
2S1S03 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00 
2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 
2$1$05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $5,957.06 $0.00 $5,957.06 
2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-PS-46 ENTRIES $557.81 $0.00 $557.81 

JP UG ENTRIES ABANDON SUBTOTAL $557.81 $0.00 $557.81 

I UG ENTRIES ABANDON CA TOTAL $6,514.87 1 $o.oo 1 $6.514.87] 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 
2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 

2S2J01/AIB DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00 
2S2 PITWATERCATOTAL $0.00 $0.00 $0.00 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SURF STRC DECO 
2S4XY NOT ASSIGNED r $o.oo I $o.oo 1 $o.oo 1 

2S4 SS DECOM CATOTAL I $o.oo 1 $o.oo 1 $o.oo 1 

PERM STRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NF $0.00 $0.00 $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA ~ $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0 00 $0.00 $0.00 
. - -~-- ----

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $1,254.52 $19.41 $1,235.11 
ALL STRUCTURES SUBTOTAL $1,254.52 $19.41 $1,235.11 

I2S5 I PERMANENT STRUCTURES CA TOTAL $1,254.521 $19.41 1 $1 ,235.1'[] 

I2S I STRUCTURES TASK TOTAL $7,769,391 $19.41 1 $7,749.&a 1 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 
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2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $0 00 $0.00 $0.00 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

12R1 I SEEDING CA SUBTOTAL $o.oo 1 $o.oo 1 so.oo 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

12R2S01 I DELETED 1990 (IRRIGATION) $0.00 $o.oo 1 $0.00 

I2R2J01 I DELETED 1990 (IRRIGATION) $0.00 $o.oo 1 $0.00 

I2R2 I IRRIGATION CA SUBTOTAL $0.00 $o.oo 1 $0.00 

12R I REVEGETATION TASK TOTAL $0.00 $o.oo 1 $0.00 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $2,032.73 $0.00 $2,032.73 

2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 

2T1 TERRACING CA SUBTOTAL $2,032.73 $0.00 $2,032.73 

SPECIAL CASES ~ 

2T2S01 CUT SP-SW-Q6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 

2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $0.00 $0.00 $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 

2T2J03 CUT JP-WO-Q3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 

2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 

2T2N01 CUT NP-WO-Q1 BENCHE5-RIO MOQUINO $9,860.28 $0.00 $9,860.28 

2T2 SPECIAl. CA SUBTOTAL $9,860.28 $0.00 $9,860.28 

I2T I TERRACING/SPECIAL TASK $11,893.01 1 $o.oo I $11,893.01 1 

)cONSTRUCTION TOTAL $1,639,641.82 1 $299,018.94) $1.340,622.88 I 
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WP# 

lClLOlC 

lClLOSB 

lClLOlB 

2L2L02C 

2M3L02B 

2M2J01B 

2E1J03 

2E1J04 

2E2J19 

2E2J16 

2E2J23 

2E2J31 

2E2J20 

2ElJ12 

2E3J08A 

2E2J12 

2E6N01A 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION REMARKS 

POL-Project Management on-gomg; 

Environmental Monitoring on-going; 

Engineering/Consulting Service PY-93 on-going; 

LCC Insurance PY -93 complete; 

Training PY -93 on-going; 

Surveying PY -93 on-going; 

JP-PS-24 to backfill substantially complete; 

JP-PS-25 to backfill substantially complete; 

JP-W0-73 to backfill m progress; 

Slope JP-W0-05 in progress; 
I 

Shale to JPD12 in progress; 

Slope JP-W0-04A in progress; 

Shale JP-D2 in progress; 

JP-W0-71 backfill in progress; 

JP-W0-07 backfill m progress; 

Slope JP-W0-06 substantially complete; 

Rio Moquino Erosion m progress; 
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5.3 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

NONE for February, 1993 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: . 

NONE for February, 1993 

POL-EPA01-001 0831 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

5.4 CHANGE ORDER SUMMARY 

NONE for February, 1993 
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I WORK 

PACKAGE 

I 
NUMBER 

2L2L01 

I 2M1L05 
2M1L06 
2M1L07 

I 
2M1L08 
2M3L01 
2E1N11 

I 
2E1N12 
2S1N01 
2S1S03 
2S1S05 

I 2S3N01 
2E2S09 
2E2S04 

I 
2E1N04 
1C2L01 
2S2N01 
2M2N01 

I 2E1N01 
1P1L01 
1C1L05 

I 1C1L01 
2L2L02 
2L1L01 

I 
2S2S01 
2E1N03 
2E1N05 
2E1N06 

I 2E1N07 
2E2N04 
2E2N09 

I 2E2S01 
2E2S06 
2E2S07 

I 
2E2S11 
2E2S12 
2E2S15 
2E2S19 

I 2E4S07 

I 
I 
CONFIDENTIAL 

& 02 

& 02B 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of February, 1993 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/90 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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PACKAGE 

I 
NUMBER 

2E2N03 

I 2E2N02 
2E2J15 
2E3N14 

I 2E3N15 
2E3S16 
2E3S18 

I 
2E2N08 
2E3S20 
2E3N02 
2E3N19 

I 2E3N09 
2E3N18 
2E1N02 

I 2E3N10 
2E1S02 
2E1N10 

I 
2E3N07 
2E3S13 
2E3S19 
2E3N08 

I 1C1L05A 
1P1L01A 
1C1L01A 

I 2M2N01 
2M3L02A 
2L2L02A 

I 
2M1X01 
2S2J01 
2S5J02 
2S5S02 

I 2S5N02 
2E5S02 
2E5S01 

I 2E5N02 
2E5N01 
2E2S02 

I 
2E1S03 
2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't} 

As of February, 1993 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-DS 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-D5 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim s. Paguate Highwalls 
Scale s. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
J2/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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I 
2E2S17 
2E2S16 
2E2S14 
2S1S01 

I 2E2N07 
2E4N01A 
2E4N01B 

I 
2E3S11 
2E2S03 
2E2J20 
2E3S09 

I 2E3J15 
2E3S08 
2E3S03 

I 2E3S17 
2E3S02 
2E3S14 

I 
2E3S01 
2E3S21 
2E4N01 
2E2J24 

I 2E3N06 
2E3N13 
2E3S12 

I 2S1S02 
2E3S07 
2E1J06 

I 
2E3S05 
2E3S06 
2E3S04 
2E1J05 

I 2E3N04 
2S1S04 
2E4J01 

I 2E2J21 
2E3N16 
2E1J13 

I 
2E2J14 
2E2N01 

I 
I 
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of February, 1993 

DESCRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-Dll 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-D8 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 
JP-CS-36 to Backfill 
JP-WS-15A Cut Slopes 
Shale to NP-D8 
JP-W0-03 to Backfill 
JP-W0-11 Cut Slopes 
Cut Bench NP-W0-01 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 

9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
5/92 
5/92 
5/92 
5/92 
5/92 
9/92 
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I 2E3N16 
2E3N17 

I 2E3N01 
2E3N11 
2E3N02 

I 
2E3N12 
2T2N01 
2E2J22 
2E2J27 

I 2E2J05 
2E2J03 
2E4J02 

I 2E2J04 
2E3N05 
2E1J14 

I 
2E2J28 
2E2J26 
2E1J07 
2E1J02 

I 1P1L01B 
1C1L05B 
1C3L03 

I 2L2L02B 
2M3L02B 
1C1L01B 

I 
2M2J01 

I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of February, 1993 

DESCRIPTION 

Shale Cover NP-D8 
Shale to NP-D10 
Soil Cover NP-D8 
Soil Cover NP-D10 
Soil Cover NP-D7 
Soil Cover NP-D6 
Rio Moquino Benches 
Cut Slopes JP-WS-19 B & C 
Cut Slopes JP-W0-18B & 66C 
Cut JP-W0-72 Slopes 
JP-WS-17 to Backfill (dozers) 
JP-CS-37/38 to Backfill 
JP-PS-22 Cut Slopes 
Soil Cover NP-D6 
JP-WS-13 & W0-20 Backfill 
JP-W0-18C/66C Cut Slopes 
JP-W0-18A/66A Cut Slopes 
JP-PS-27 to Backfill 
JP-PS-23 to Backfill 
POL Project Management PY92 
Environmental Monitoring PY92 
Paguate Repairs Fund 
LCC Insurance PY92 
Training PY92 
Consulting Service PY92 
Jackpile Surveying PY92 

-4-

MONTH 
CLOSED 

9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 

12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 

POL-EPA01-001 0836 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Material handling thru February 20, 1993 totalled 22.8 million cubic yards. The 
Project is running over 15 months ahead of the baseline schedule. No outside work 
by LCC impact the J ackpile work. Reseeding work is being reconsidered for Fall, 
1993 pending soil moisture conditions. 
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6.2 V ARIANCEjV ARIANCE EXPLANATIONS 

NONE for February, 1993 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--FEBRUARY, 1993 

7.2 Corps of Engineers--404 Permit 

7.3 Final Jackpile Protore Locations 

7.4 Ed Kelley, Ph.D.--Revegetation Inspection Report 

7.5 Thank You Letter--Mr. Arturo Sandoval 
The Four Winds Center, Inc. 
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Office of 
Reclamallon Pro;ect Manager 
(505) 242-0506 
(505) 552-6011 

Date: March 1, 1993 

J ackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Jim Olsen, Jr., P.E. - RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF FEBRUARY, 1993 

Tribal BUI!dmg 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather for this month was not a factor on the earth moving operations of the Laguna 
Construction Company. The President's Day holiday was observed th1s month, LCC shutdown for 
a day. 

The scrapers are cleaning up JP-PS-25 and JP-CS-65, hauling shale to JP-W0-14, JP-PS-26, JP
CS-36 and JP-CS-37. They finished hauling topsoil from JP-SB-53 to JP-D4. When the shale haul 
is done they will begin the topsoil haul which should last into March. 

The trucks are near completion of hauling protore from JP-PS-24 (Ramp) and JP-PS-25 (Clean 
up) to JP-OP-41. They will also haul backfill material from JP-W0-07 to JP-OP-41. The trucks will 
remain there through March. · 

The dozers are in several different areas: sloping at JP-W0-04, JP-W0-03, JP-W0-05, JP-WS-13 
and JP-W0-06, working with the scrapers on JP-PS-26, JP-W0-14 and JP-CS-37. Working with the 
trucks pushing protore at JP-PS-24, JP-PS-25 and JP-OP-41. Also sloping waste piles in JP-W0-41. 
They should be in these places through March. 

Air station filters- No filters were taken to TMA\Eberline this month. Filter results have been 
received and logged. No other filter results are pending. All air pumps ran very well. No 
preventive maintenance work done. The weather did prevent us from getting to some of the air 
pumps. 

The RGM-2 is back from calibration and is in operation as of Jan. 27, 1993. The RGM-2 was 
removed Oct. 20, 1992 and was running ok at the time of the calibration due date. Eberline and 
Radon QC were in charge of the calibration. All certifications and data will be filed. Radon QC 
has supplied us with some radon detectors to help determine the background for the RGM-2. 
They will be due in three months. 

Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain 
within compliance. No Alpha and SWipe measurements done on materials or equipment. The 
cleaned up area at JP-PS-25 will also be checked upon completion. All results pending. TLD and 
Radon detector results have been received and logged. 

Soil and Water West, Inc. radiological results have been logged. All water sampling data is now in 
and recorded. The data is being supplied to the BIA Hydrologist for analysis and the quarterly 
monitoring report. 

The Technicians are involved with helping the tribal personnel and other tribal departments on 
the purchase and use of computers and software. This computer training and software training is 
available to all who are interested. We are currently working with the library and headstart 
programs. 
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Inspection Report for the Month of February contd. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. Tours given to Roland Johnson of the BIA and people from the ANA 
dept. in Washington DC. 

2. Com:puter Training is being provided to the tribal dept. and is 
ongomg. 

3. Results of radon detectors and TLD badges received and logged. 

4. Air particulate results have been received and logged. Other 
filters pending. 

5. RGM-2 calibrated and running. 

6. Computer presented to Personnel Dept. Training in progress. 

FILE: INSP0293.DOC 

-2-
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REPLY TO 
ATTENTION OF: 

DEPARTMENT OF THE ARMY 
ALBUQUERQUE DISTRICT, CORPS OF ENGINEERS 

P.O.BOX 1580 
ALBUQUERQUE, NEW MEXICO 87103-1580 

FAX (505) 766·2770 

February 18, 1993 

Construction and Operations Division 
Regulatory Branch 

Mr. J.H. Olsen 
Reclamation Project Manager 
Pueblo of Laguna 
P.O. Box 194 
Laguna, New Mexico 87026-0194 

Dear Mr. Olsen: 

This is in reference to your proposed replacement of a haul 
road crossing with a drop structure as part of the Jackpile 
Reclamation Project, in the Rio Moquino within the Pueblo of 
Laguna, Cibola County, New Mexico (Action No. 1993 00016) . 

Regulations pursuant to Section 404 of the Clean Water Act 
(Appendix A to 33 CFR 330) describe Nationwide Permit No. 38 for 
discharges of dredged or fill materials in conjunction with the 
cleanup of hazardous and toxic waste into waters of ~he United 
states, including wetlands. A summary of Nationwide Permit No. 
38 and a brochure describing the Corps regulatory program were 
provided to you previously. 

After reviewing the project in accordance with the 
notification procedures of 33 CFR 330, App. A, General Condition 
No. 13, I have determined that the proposed work will not result 
in more than minimal individual or cumulative adverse 
environmental effects. The public interest would best be served 
by allowing the work to proceed under the nationwide permit. You 
are therefore authorizea to proceed with the project under 
authority of Nationwide Permit No. 38. 

As a result of the notification process, the project design 
has been changed to facilitate fish passage. The revised project 
design consists of a drop structure containing six, 1/2-foot 
drops instead of a structure containing three, one-foot drops. A 
note has been placed on the drawings you submitted indicating 
this change. When new project drawings have been prepared, 
please submit them to this office. 

This verification will be valid for 2 years unless the 
nationwide permit is modified, reissued or revoked. The 
ve~ification will remain valid if, during that time, the 
nationwide permit is reissued without modification or the 
activity complies with any subsequent modification of the 
nationwide permit authorization. If the nationwide permit 
authorization expires, is suspended, revoked, or modified such 
that the activity would no longer comply with the terms and 
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I 
I 
I 
I 
I 
I 
I 
·I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

PUEBLO OF LAGUNA 
-2-

conditions of the nationwide permit, the provisions of 33 CFR 
330.6(b) will apply. 

This information was provided to you in a telephone 
conversation by Mr. James Wood on February 18, 1993. Should you 
have any questions regarding these regulations, please feel free 
to write or call Mr. James Wood at {505) 766-2776. 

Copies furnished: 

Ms. Jennifer Fowler-Propst 
Field Supervisor 
USFWS-Ecological Services 

Sincerely, 

QJ~Y 
Andre~~s nau 
Chief, Regulatory Branch 

Suite D, 3530 Pan American Highway NW 
Albuquerque, NM 87107 

Mr. Dennis Falk 
U.S. Environmental Protection Agency 
Region 6 (6E-FT) 
1445 Ross Avenue, Suite 1200 
Dallas, TX 75202 
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Office of 

J ackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 
Reclamatwn Project ,'Janager 
(505) 242-0506 

LAG UN A, NEW MEXICO 87026 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 (505) 552-6011 

February 22, 1993 

TO: Governor Harry D. Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project Manage~~ 
SUBJ: Final Location of Protore Placement--JACKPILE PIT 

REF: J. Olsen to Gov. Early memo: North Paguate Protore 
March 26, 1991 

South Paguate Protore 
September 3, 1991 

All of the protore (low-grade) uranium ore material has 
been placed into the Jackpile Pit as per the design and 
Project requirements. The material is located in four 
general sites as shown in the attached map: 

Project 
Designation 
=========== 
JP-PS-22 

& 
JP-PS-23 

JP-OP-41N 

JP-OP-418 

EIS/Anaconda 
Designation 
=========== 
SP-1, J-1-A 

JLG, J-1A 

(J-1 source} 

(J-2, SP-6 A 
SP-6 B) 

Volume 
(yds. 3 ) 
====== 

2,509,000 

320,000 

1,900,000 
========== ============= ========= 

Grand Total ************ 4,729,000 

Est. Grade 
(%U3o8) 
======= 

0.030 

0.030 

0.030 
======== 

0.030 

Est. recoveralbe lbs of U308 = 4,064,800 

Est. Lbs. 
U308 

=========== 

2,540,000 

324,000 

1,924,000 
========== 

4,788,000 

Piles JP-PS-22 and PS-23 were only sloped to the 
required 3:1 slope angle; the material in JP-OP-41S came 
from JP-PS-26 (EIS J-2), JP-PS-24 (EIS SP-6-A}, and JP-PS-25 
(EIS SP-6-B); the material in JP-OP-41N came from JP-PS-27 
(EIS J-1) . 

Page 1 of 2 
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FINAL JACKPILE PROTORE LOCATIONS cont'd 2/22/93 

The calculation for contained lbs. of uranium is as 
follows: 

Cubic yards X 27 cubic feet/cubic yard 
-------------------------------------- X Grade X 20 = Lbs. 

16 cubic feet/ ton u3o8 

A estimated recovery factor of 85% is assumed when 
calculating the potential recoverable pounds of uranium. 

Please maintain this information in the permanent 
archives. 

pc: Wil Hererra-Tribal Secretary 
Allen Sedik, BIA Project Engineer 
David Sitzler-Mining Engineer, BLM 
Neal D. Kasper-LCC, Inc. 
Lester K. Taylor-Legal Counsel 
file: rpm2gov.doc 

Page 2 of 2 
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Off1ce of 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

Reclamation Pro;ect Manager 
(505) 242-0506 

P.O. BOX 194 

LAGUNA, r-;EW MEXICO 87026 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 (505) 552-6011 

February 22, 1993 

TO: Governor Harry D. Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project Manage~~ 
SUBJ: Final Location of Protore Placement--JACKPILE PIT 

REF: J. Olsen to Gov. Early memo: North Paguate Protore 
March 26, 1991 

South Paguate Protore 
September 3, 1991 

All of the protore (low-grade) uranium ore material has 
been placed into the Jackpile Pit as per the design and 
Project requirements. The material is located in four 
general sites as shown in the attached map: 

Project 
Designation 
=========== 
JP-PS-22 

& 
JP-PS-23 

JP-OP-41N 

JP-OP-41S 

EIS/Anaconda 
Designation 
=========== 
SP-1, J-1-A 

JLG, J-1A 

(J-1 source) 

(J-2, SP-6 A 
SP-6 B) 

Volume 
(yds. 3 ) 
====== 

2,509,000 

320,000 

1,900,000 
========== ============= ========= 

Grand Total ************ 4,729,000 

Est. Grade 
(%u3 o8 ) 
======= 

0.030 

0.030 

0.030 
======== 

0.030 

Est. recoveralbe lbs of u3o8 = 4,064,800 

========== 

2,540,000 

324,000 

1,924,000 
========= 

4,788,000 

Piles JP-PS-22 and PS-23 were only sloped to the 
required 3:1 slope angle; the material in JP-OP-41S came 
from JP-PS-26 (EIS J-2), JP-PS-24 (EIS SP-6-A), and JP-PS-25 
(EIS SP-6-B); the material in JP-OP-41N came from JP-PS-27 
(EIS J-1). 
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CONFIDENTIAL 

FINAL JACKPILE PROTORE LOCATIONS cont'd 2/22/93 

The calculation for contained lbs. of uranium is as 
follows: 

Cubic yards X 27 cubic feetjcubic yard 
-------------------------------------- X Grade X 20 = Lbs. 

16 cubic feet/ ton U30a 

A estimated recovery factor of 85% is assumed when 
calculating the potential recoverable pounds of uranium. 

Please maintain this information in the permanent 
archives. 

pc: Wil Hererra-Tribal Secretary 
Allen Sedik, BIA Project Engineer 
David Sitzler-Mining Engineer, BLM 
Neal D. Kasper-LCC, Inc. 
Lester K. Taylor-Legal Counsel 
file: rpm2gov.doc 
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PUEBLO OF LAGUNA 
Jockpile Project 
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February 8, 1993 

Pueblo of Laguna 

KELLEY CONSULTANT SERVICES 
3620 WYOMING NE SUITE 108 

ALBUQUERQUE I NM 8 7111 
(505) 296-0323 

Jackpile-Paguate Reclamation Project 
Attn: Mr. James Olson 
P.O. Box 194 
Laguna, New Mexico 87026 

Dear Mr. Olson: 

Kelley Consultant Services was pleased to conduct on February 4, 
1993, the visual monitoring of the areas seeded as a part of the 
ongoing reclamation effort at the Jackpile-Paguate Mine. In 
general, I was very impressed with the total reclamation effort 
and the accomplishments that you and your staff have achieved. I 
congratulate you and the staff on a job well done. 

Overall, the visual monitoring of the seeded areas indicated that 
the revegetation effort will be successful. A few of the areas 
had small sections where seedling counts were not as high as they 
should be in the time since planting. However, it is premature 
to judge the success or failure of the seeding of these areas at 
this time. The areas with a sparse number of seedlings should be 
reevaluated in August or September, 1993, and if the number of 
seedlings is not comparable to the more successful sites, these 
areas should be reseeded during October or November, 1993. 

Again, congratulations on your accomplishments with the 
reclamation program at the Jackpile-Paguate Mine. If you have 
any questions concerning my inspection or recommendations, please 
contact me. 

Sincerely, 

Ed Kelley, PhD. 

CONFIDENTIAL POL-EPA01-001 0850 
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CONFIDENTIAL 

The Four Winds Center Inc. 
"working together for the Earth and its peoples" 

January 22, 1993 

Mr. Jim Olsen 
Reclamation Project Manager 
P.O. Box 194 
Laguna, NM 87026 

Dear Jim: 

Board of Directors 
Lehua Lopez 
Arturo Sandoval 
Lynda Taylor 
Geoff Webb 

Thank you very much for your help with information and 
photos on the Jackpile Mine. Your story is an outstanding 
example of how a good reclamation project can positively 
impact a rural community. Congratulations! 

I have submitted your name to several key Legislative 
committees, in hopes they will contact you as a witness to 
discuss the Jackpile Mine project when they review a number 
of bills on hard rock mining during the session. I hope you 
get the opportunity to make a presentation on the proj~ct, 
since it so richly deserves to be used as a model. 

Again, thank you so much for your help. I look forward to 
meeting you and working with you in the near future. 

Sincerely, 

~. 
Arturo Sandoval 
President 

604 15th Street NW • Albuquerque, NM 87104 • 505/ 247-2729 
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